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September 28, 1993 93-RF-11918

Richard J. Schassburger

Acting Director

Environmental Restoration Division
DOE, RFO

Attn: J. Pepe

TRANSMITTAL OF OPERABLE UNIT (OU) 15 STATUS REPORT; WORK PACKAGE MILESTONE
- WSB-413-93

The purpose of this correspondence is to formally transmit the September 30, 1993
Operable Unit (OU) 15 Work Package Milestone document to Department of Energy, Rocky
Flats Office (DOE, RFO). The September 30, 1993 Work Package Milestone for OU 15
consists of a Status Report regarding Phase | RCRA [Resource Conservation and Recovery
Act] Facilities Investigation/Remedial Investigation (RFI/RIl) fieldwork. Please find
attached the OU 15 September 30, 1993 Status Report.

If you have questions regarding this correspondence or the attached Status Report, please
contact D. L. Schubbe of Remediation Project Management at extension 8709.

W. S. Busby
Acting Director
ERM/Remediation Project Management
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STATUS REPORT
OPERABLE UNIT NO. 15
SEPTEMBER 30, 1993

Accomplishments:

Implementation of the Phase | RCRA [Resource Conservation and Recovery Act] Facilities
Investigation/Remedial Investigation (RFI/RIl) Work Plan for OU 15 has been completed within
Building 881 [i.e., Individual Hazardous Substance Sites (IHSSs) 211, 178 and 217), Building
865 (IHSS 179), and Building 883 (IHSS 180).

Current Status:

Fieldwork within Building 447 (IHSS 204), the Original Uranium Chip Roaster, has not yet
been completed. Flootr/equipment rinsate sampling equipment was mobilized into Building 447
on August 27, 1993. The Integrated Work Control Package (IWCP) for Building 447 is
approved and is being implemented. The Radiation Worker Permit (RWP) designating Personal
Protective Equipment (PPE) will be obtained on August 27, 1993, and removal of drums from
[HSS 204 will be initiated. Radiological Protection Technician (RPT) support for
environmental sampling is being coordinated and will be available to begin environmental
sampling on October 4, 1993.

Issues:

Drums of uranium oxide produced during operation of the Original Uranium Chip Roaster (IHSS
204) will be sampled by EG&G Rocky Flats, Inc. Waste Characterization. In order to sample the
oxide, the drums of oxide will be moved into IHSS 204. Drum sampling is anticipated to begin
on or before September 30, 1993. Drum sampling will interfere with OU 15 environmental
sampling and may cause up to a two-week delay in completion of the OU 15 fieldwork.

Corrective Actions:

- Although obtaining OU 15 environmental samples will be delayed, chemical analyses of the
delayed samples can be rushed as appropriate to make up schedule slippage. In addition,
chemical analyses results from oxide sampling will be available for characterization of the chip
roaster with regard to RCRA closure.



